Projected Ellis Timeline

Winter 2014	Spring 2017	Summer 2018

Dates are subject to change.

- Build classroom addition to house 2 STEM labs, strings room and music room
- Convert computer lab into classroom
- Upgrade technology connectivity (fiber replacement)
- Improve and identify existing site accessibility
- Add secure entry vestibule
- Add additional card access controls
- Add parking; resurface and re-stripe existing parking; add fire loop
- Repair/replace and upgrade heating and A/C, roof, plumbing, gym floor, landscaping, playground, interior finishes and site lighting
- Replace K-pod (kindergarten building) heating/AC, flooring and roof
- Upgrade security cameras and PA system (to be done by by AISD security and technology departments)

Phase	2
A/E Firm	WRA A(