

PROJECT	ARCHITECT	PROJECT DESCRIPTION	PROJECT VALUE	EST. BID DATE	EST. CONSTRUCTION START DATE
PH2BP07 • Arlington High School • Morton Elementary • South Davis Elementary	Corgan	<ul style="list-style-type: none"> - Deficiency and life cycle; Reno fine arts, CTE & athletic spaces - Deficiency & life cycle; 2 STEM labs, 1 strings room, security vestibule 	\$17,465,247	TBD	TBD
PH2BP09 • Crouch Elementary • Knox Elementary • Thornton Elementary	Huckabee	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$11,659,112	February 2017	March 2017
PH3BP01 • Butler Elementary	LBL	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$1,947,454	April 2017	May 2017
PH3BP02 • Dunn Elementary	Perkins + Will	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$2,509,453	April 2017	May 2017
PH3BP03 • Hill Elementary • Swift Elementary	BRW	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$4,096,816	April 2017	May 2017
PH3BP04 • Amos Elementary • Atherton Elementary	Perkins + Will	Deficiency & life cycle			



PROJECT	ARCHITECT	PROJECT DESCRIPTION	PROJECT VALUE	EST. BID DATE	EST. CONSTRUCTION START DATE
PH3BP07 • Berry Elementary • Rankin Elementary • Roark Elementary	VLK	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$8,738,071	March 2017	April 2017
PH3BP08 • Pope Elementary • Speer Elementary • Webb Elementary • Wimbish Elementary	BRW	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$15,020,222	April 2017	May 2017
PH3BP10 • Johns Elementary • Goodman Elementary	LBL	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$2,763,009	April 2017	May 2017
PH3BP11 • Fine Arts Center		New fine arts center	\$27,646,616	TBD	TBD

www.waisd.net/bond